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Week 3 Agenda

1. Review Activity Sheets for accuracy

2. Review timeline for consensus

3. Workshop SOW unique deliverables (if necessary)

4. Share preliminary draft for feedback

5. Incorporate changes to create working draft
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Establishment of the Governance Board is the key first step within the 
high level work plan.

Focus in on the Service Provider model as provided by Coeur Group. 

Detailed architecture designs and service delivery designs will be a 
future phase. Actual architecture design work is not in scope, but 
activities to accomplish this is in scope.

Stay at the activity level.

Costs will be provided for each activity area.
• Cost information is to be relative order of magnitude.
• Cost estimates include high level, if possible, transitional costs. At 
a minimum include this as an activity and risk as appropriate.
• High level implementation costs, savings and reinvestment 
amounts were provided in the Coeur Final Report. This will be further 
discussed at a future phase, not this phase.

Change in Work plan and Deliverables only through John’s office—
Wes as intermediary

Parameters for this Phase
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Priority — how early should an activity take place in relation 
to other activities

Risk — what is the risk if this activity is performed

Timeline — what is the time period it would take for this 
activity to take place, keeping in mind predecessors and 
successors

Incremental Cost — the additional cost incurred to perform 
activity

Activity — high level grouping of tasks within a project plan

Task — each individual, defined step to achieve an activity 
goal

Activity Worksheet Definitions
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SEASC Mission Statement

Purpose
The purpose of the Statewide Enterprise Architecture Steering Committee (SEASC) is to assist with the development and 
“selling” of the conceptual architecture.  The SEASC is instrumental in reviewing and approving of IT Standards. It also provides 
input for, reviewing, and approving the domain architectures.  The SEASC will guide IT project teams to assure compliance with 
the Enterprise-wide Technical Architecture (EWTA), and will make directional decisions on deviations. The SEASC acts as 
“ambassadors” for the EWTA across the organization.
Membership
The SEASC will have representation from IT Senior Management with emphasis on those managers that have a strong business 
focus or alignment, and LOB Managers with a strong technology focus. The Chief Architect acts as chairperson of this team.
Role
1. Develop and promote the conceptual architecture.
2. Provide input, review and approve the decomposition of the conceptual architecture principles to domain architectures. 
3. Review and approves the IT standards that forms part of each Domain Architecture
4. Review and approves product and configuration standards from the Domain Architecture Teams.
5. Review and approve or reject deviations from the EWTA.  The SEASC is also responsible for listing all deviations from the 
stated future direction and the making of migration plan to eliminate them.
6. Consider proposals for new information technology that integrates or interfaces with the current I/T architecture.  Approve 
or reject exceptions to any standards defined by the EWTA.  Approved projects will continue on to the ITSC along with the 
SEASC’s comments.  Projects that are rejected are subject to appeal to the ITSC.
7. Assist and guide IT project teams to comply, or to bring their projects into compliance, with the standards defined by the 
EWTA.
8. Support and approve the activities of the Domain Architecture teams.
9. Ultimately the SEASC has a key responsibility the creation of EWTA ambassadors amongst the business community.
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Business Service Management
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Business Service Management


